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Project ID 0092-03-07 
Project Title  Transit Benefit Sector Analysis 
 
Approved Starting Date (Contract Date): January 6, 2003 
Estimated Comple tion Date: 9 months  
 
Primary Investigator: HLB Decision Economics, Inc. 
WisDOT Technical Contact: John Etzler 
Administrative Contact:  Nina McLawhorn 
 
Description:  The impacts (costs/benefits) of transit to specific economic sectors (e.g., education, retail, manufacturing 
and medical) in Wisconsin remains largely unknown and unquantified.  A detailed sector analysis will assess the 
importance of transit to Wisconsin communities and the state’s continued economic growth. 
 
Project Cost: $100,000 
Expenditures for current quarter: $27,117.76 (does not include September expenses) 
Total Expenditures to date:  $ 83,957.20 
  
Percent Complete: 90% 

 
Progress This Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
 
• Oversight Committee reviewed and submitted comments on final drafts of reports 
• Presentation on study results was made to Oversight Committee by consultant 
• Initial results of study were presented during the 2003 MN/WI Transit Conference in Duluth, MN 
 
Work Next Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
 
• Receipt of final reports 
• Completion of executive summary 
• Final presentation to be made – audience yet to be determined 
• Printing and distribution of study results 
 
Circumstances Affecting Progress/Budget: 
 
An amendment to the contract with HLB Decisions Economics, Inc. has been requested.  The amendment would provide 
an additional $6,000 for the completion of the study and extend the length of the contract to March 1, 2004.  The additional 
funds were requested to include a section in the final report on the costs associated with providing public transportation 
services in Wisconsin.  The extension was requested to allow adequate time to schedule a presentation presented by the 
consultant to appropriate stakeholders.  A decision as to when and where the final presentation will be made is being held-
off until the final report is received. 
 
Gantt Chart attached:  Yes X No 
 
 


